



# DLMS “Jump Start”

***Defense Logistics Management  
Standards Office (DLMSO)***

**Supply PRC  
Meeting**

**9-11 October  
2007**





# Overview

- **What is DLMS Jump Start?**
- **Why is it Important?**
- **Who's participating now?**
- **What progress has been made?**
- **How to get in the game?**
- **Key milestones for FY 2008**



# What is DLMS Jump Start?

## **USD AT&L Memo: Migration to the Defense Logistics Management Standard (DLMS)**

**and Elimination of the Military Systems (MILS) December**

### **The DLMS implementation is:**

- **Mandated by DoD Directive 8190.1**
- **A compliancy requirement of DOD Business Enterprise Architecture**
- **A major initiative of DoD Enterprise Transition Plan**
- **An Investment Review Board litmus test for new systems**

### **The DLMS migration Jump Start Program is:**

- **BTA tool to motivate and assist Component to migrate to the DLMS**
- **Provides BTA seed funding to Components**
- **Provides program management and enterprise support resources**



# Why is DLMS Migration Important?

- **The DLMS incorporates new and expanded data content supporting process enhancements requested by the Components.**
- **Business Transformation initiatives are enabled by DLMS in the use and exchange of data rich information formats such as:**
  - **Radio Frequency Identification (RFID) technology**
  - **Item Unique Identification (IUID)**
- **The DLMS supports new and innovative practices that require a quicker response to data needs in programs such as:**
  - **Performance Based Logistics (PBL)**
  - **Prime Vendor**
  - **Standard Financial Information Structure (SFIS)**
  - **Commercial Asset Visibility (CAV)**



# Who's participating now?


- **DLA**
  - **Enterprise Business System (EBS): 100% DLMS**
  - **Distribution Standard System (DSS) Nearly 100% DLMS**
- **Army Logistics Modernization Program (LMP):**  
Completed Two releases in 2007 will be 100% by the end of 2008
- **Navy R-Supply:** underway with 2007 Jump Start funding
- **Air Force ILS-S/SBSS:** underway with 2007 Jump Start funding
- **Marine Corps Maister:** underway with 2007 Jump Start funding



# Jump Start Program Progress Metric

**Percentage of all MILS and DLMS transactions processed IN and OUT of DAASC**

- **<1% of the transactions were DLMS for calendar year 1999**
- **12% of the transaction were DLMS in April 2006**
- **27% of the total (35 million) DLMS processed in August, 2007**





# How to get in the Game

## **Log Onto the DLMSO Web Site and Fill Out the 1 Page Nomination Form**

- **Qualification criteria:**
  - **System is MILS based**
  - **Planned to be in use for 5 years or more**
  - **Project completion (within 1 year)**
- **Systems prioritized as high, medium, or low according to:**
  - **Type of transactions**
  - **Volume of transactions**
  - **Warfighter impact (e.g., retail vs. wholesale)**
  - **Enterprise impact (e.g., materiel visibility threads)**
  - **System specific information**



# Key milestones for FY 2008

- **10 September 2007 - BTA Solicitation of 2008 System funding Nominations Announcement**
- **2 November 2007 - Component Nomination due back to OSD (BTA)**
- **4 December 2007 - BTA review and selection of Nominated systems**
- **3 February 2008 - BTA Transfer of funds to Selected System Program Offices**





# Don't Be Left Out, Join the Party

- **For additional information on DLMS Migration and the DLMS Jump Start Program:**

**<http://www.dla.mil/j-6/dlms/>**

**Note: Look under “Hot Topics” to select specific Jump Start subjects such as BTA Memo, Jump Start PMP, etc.**